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The total cost of implementing the two priority projects in this Proposal is $86.4 million. Of this amount,
$62.3 million (72%) if non-state match funding, and $24.2 million is being requested as part of the

Proposition 1E grant program. There is no other State funding for these projects.

The budget tables in this attachment are ordered as follows:

1. Overall Proposal Summary Budget Table (Table 7)

2. Project Budget (Table 6)

3. Project Budget Supplementary Detail and Supporting Documentation

In accordance with the PSP, the budget items align with the work tasks described in Attachment 3 —

Work Plan and Attachment 5 — Schedule.

Table 7 - Summary Budget

Proposal Title: San Francisco Stormwater & Flood Management Priority Projects

Individual Project Title Non-State Requested Other State Total %
Share Grant Funding | Funds Being Funding
(Funding (DWR Grant Used Match
Match) Amount)
@ Sunnydale Flood and Stolrmwater Management $48,975,000 | $11,100,000 $0 $60,075,000 82%
Sewer Improvement Project
) Cesar Chavez Flood and .Stormwater Management $13,276,000 | $13,047,000 $0 $26,323,000 50%
Sewer Improvement Project
Grand Total $62,251,000 | $24,147,000 $0 $86,398,000 72%
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SAN FRANCISCO STORMWATER FLOOD MANAGEMENT PRIORITY PROJECTS

Proposition 1E Application

Table 6 - Project Budget

Proposal Title: San Francisco Stormwater & Flood Management Priority Projects

Project Title: Sunnydale Flood and Stormwater Management Sewer Improvement Project

(@)

(b)

©)

(d)

)

column)

Budget Category Non-State Requested Other State Total % Funding
Share* Grant Funds Being Match
(Funding Funding Used
Match)
(@) Direct Project Administration Costs $0 $700,000 $0 $700,000 0%
(b) Land Purchase/Easement $0 $0 $0 $0 0%
(©) Planning/Design/Engineering/ Environmental $3,402,000 $400,000 $0 $3,802,000 89%
Documentation
(d) Construction/Implementation $37,494,000 $7,700,000 $0 $45,194,000 83%
(e) Environmental Compliance/ Mitigation/Enhancement $0 $400,000 $0 $400,000 0%
(03] Construction Administration $5,086,000 $1,100,000 $0 $6,186,000 82%
(2) Other Costs $0 $0 $0 $0 0%
(h) Construction/Implementation Contingency $2,993,000 $800,000 $0 $3,793,000 79%
(i) Grand Total (Sum rows (a) through (h) for each $48,975,000 | $11,100,000 $0 $60,075,000 82%

Sources of funding: SFPUC Wastewater Enterprise (WWE) capital improvement program (CIP) which is financed through wastewater charges.
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SAN FRANCISCO STORMWATER FLOOD MANAGEMENT PRIORITY PROJECTS Proposition 1E Application

Project Budget Supplementary Detail and
Supporting Documentation for

1. Sunnydale Flood and Stormwater
Management Sewer Improvement Project

Attachment 4 Budget



Project Title: Sunnydale Flood and Stormwater Management Sewer Improvement Project

Supplemental Detailed Costs

Note: The labor rates used in this budget estimate are based on fully-burdened rates for SFPUC staff.

Budget Category (a): Direct Project Administration Costs

Description:
Direct project administration costs for the Sunnydale project corresponding to the following tasks in the Work Plan are estimated to be $700,000. This assumes
administration costs will be 1% of the total Project costs. The percentage was determined based on prior SFPUC experience on similar projects.

Task 1 Administration Budget

Work Item Labor Cost Expenses Total Cost $
(rounded)
Item Description Discipline Rate ($/hr) Hours Total ($) Expense ltem Cost ($)

Project Manager 207 1800 371,700 371,700
City Construction Manager 201 600 120,360 120,360
Project Administration Field Contracts Admin 148 570 84,075 84,075
Project Administrator 74 600 44,250 44,250
Owner Rep 162 8 1,298 1,298
Total 621,700 0 621,700

Amount of funding match $ applied to Task 1 (costs borne after September 30, 2008’ 0
Requested grant funding $ for Task 1 621,700

Task 2 Labor Compliance Program Budget
Not applicable. It has been verified with DWR that a Labor Compliance Program is not required for Prop 1E (based on communication with Keith Wallace, Division of IRWM,
Financial Assistance Branch).

Amount of funding match $ applied to Task 2 (costs borne after September 30, 2008’ 0
Requested grant funding $ for Task 2 0

Task 3 Reporting Budget

Work Item Labor Cost Expenses Total Cost $
(rounded)
Item Description Discipline Rate ($/hr) Hours Total ($) Expense ltem Cost ($)

Preparation cr’;g;‘ft‘:e”y andfinall o0 iy Project Manager 130 600 77,880 77,880

Total 77,900 0 77,900
Amount of funding match $ applied to Task 3 (costs borne after September 30, 2008’ 0
Requested grant funding $ for Task 3 77,900
Budget Category (a) Total Cost ($) 700,000
Budget Category (a) Funding Match ($) 0
Budget Category (a) Requested Funding ($) 700,000

Budget Category (b): Land Purchase/Easement (if applicable

Permanent subsurface sewer easements were purchased the Sunnydale project.

Is the cost for purchase of land or an easement to use the land?
Answer: Cost is for a subsurface easement.

Is the purchase included in the funding match?
Answer: No, the purchase is not included in the funding match.

Has the land been acquired?
Answer: Not applicable. The purchase is for a subsurface sewer easement.

Purchase Cost ($) $ 2,882,000
Budget Category (b) Total Cost ($) 2,882,000
Budget Category (b) Funding Match ($) 0

Budget Category (b) Requested Funding ($) 0




Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:

Planning/Design/Engineering/Environmental Documentation costs for the project corresponding to the following tasks in the Work Plan are estimated to be $4,039,000. Of
this total, $3,402,000 is considered eligible funding match.

Task 4 Assessment and Evaluation
Planning costs for this project were incurred prior to September 30, 2008 and are not considered eligible as funding match.

Work Item Labor Cost Expenses Total Cost $
(rounded)
Item Description Discipline Rate ($/hr) Hours Total ($) Expense ltem Cost ($)
Plannin LS 235,455 235,455
9 Project Manager 207 300 61,950 61,950
Total 297,500 0 0 297,500
Amount of funding match $ applied to Task 4 (costs borne after September 30, 2008’ 0
Requested grant funding $ for Task 4 0
Task 5 Final Design
Design costs amounting to $272,900 were incurred prior to September 30, 2008 and are not considered eligible as funding match.
Work Item Labor Cost Expenses Total Cost $
(rounded)
Item Description Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Design Phase | LS 2,088,786 2,088,786
Design Support for Ph | Project Manager 207 1,620 334,530 334,530
Pre-construction support (Ph 1) LS 270,000 270,000
Design Phase 2 LS 430,000 430,000
Design Support for Ph 2 Project Manager 207 1,015 209,598 209,598
Total 3,333,000 0 3,333,000
Amount of funding match $ applied to Task 5 (costs borne after September 30, 2008’ 2,993,171
Requested grant funding $ for Task 5 340,000
Task 6 Environmental Documentation
Labor Cost Expenses Total Cost $
(rounded)
Item Description Discipline Rate ($/hr) Hours Total ($) Expense ltem Cost ($)
CEQA Documentation Project Management 207 700 144,550 Consultant 205,800 350,350
Planner(s) 75 765 57,681 57,681
Total 202,300 205,800 408,000
Amount of funding match $ applied to Task 6 (costs borne after September 30, 2008’ 408,000
Requested grant funding $ for Task 6 0
Task 7 Permitting
Permitting costs are included in Task 9 Construction Costs.
Amount of funding match $ applied to Task 7 (costs borne after September 30, 2008 0
Requested grant funding $ for Task 7 0
Budget Category (c) Total ($) 4,039,000
Budget Category (c) Funding Match ($) 3,402,000
Budget Category (c) Requested Funding ($) 340,000




Budget Category (d): Construction/Implementation

Description:

Construction/Implementation costs for the project corresponding to the following tasks in the Work Plan are estimated to be $45,255,000. Of this total, $37,494,000 is

considered eligible funding match.

Task 8 Construction Contracting

Construction contracting costs were determined based on the actual costs for preparation of the bid package and bid solicitation activities.

Labor Cost Expenses Total Cost $
(rounded)
Item Description Discipline Rate ($/hr) Hours Total ($) Expense ltem Cost ($)

Bid and Award (Phase 1) LS 25,000 25,000

Bid and Award (Phase 2) LS 30,000 30,000

Bid and Award Support Project Manager 207 567 117,369 117,369
Total 172,400 0 172,400

Amount of funding match $ applied to Task 8 (costs borne after September 30, 2008’ 112,500
Requested grant funding $ for Task 8 60,000

Task 9 Construction/Implementation

Detailed construction cost estimates for the sewer construction are provided in the attached bid documents. The estimate provided for Phase 1 construction is based on the
estimate provided by the lowest bidder. The preliminary estimate for Phase 2 is based on prior SFPUC experience on similar projects.

Labor Cost Expenses Total Cost $
(rounded)
Item Description Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Sewer Construction (Phase 1) Contractor LS 37,381,800 37,381,800
Sewer Construction (Phase 2) Contractor LS 7,689,600 7,689,600
Construction Support City Engineer(s) 130 80 10,384 10,384
Total 45,081,800 0 45,081,800
Amount of funding match $ applied to Task 9 (costs borne after September 30, 2008’ 37,381,800
Requested grant funding $ for Task 9 7,700,000
Budget Category (d) Total ($) 45,255,000
Budget Category (d) Funding Match ($) 37,494,000
Budget Category (d) Requested Funding ($) 7,760,000

Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Description:

Environmental Compliance/Mitigation costs for the project corresponding to the following tasks in the Work Plan are estimated to be $400,000. The full cost is eligible as

funding match.

Task 10 Environmental Compliance/Mitigation/Enhancement

Labor Cost Expenses Total Cost $
(rounded)
Item Description Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Environmental Mmgauon during Contractor LS 362,000 362,000
Construction

Environmental Mitigation Support Planner 75 500 37,700 37,700
Total 400,000 0 0 400,000

Amount of funding match $ applied to Task 10 (costs borne after September 30, 2008 0
Requested grant funding $ for Task 1C 400,000
Budget Category (e) Total 400,000

Budget Category (e) Funding Match ($) 0
Budget Category (e) Requested Funding ($) 400,000




Budget Category (f): Construction Administration

Description:

Construction Administration costs for the project corresponding to the following tasks in the Work Plan are estimated to be $6,186,000. Of this total, $5,086,000 is

considered as eligible as funding match.

Task 11 Construction Administration

Labor Cost Expenses Total Cost $
(rounded)
Item Description Discipline Rate ($/hr) Hours Total ($) Expense ltem Cost ($)
Phase 1 Construction Ls 5.036,002 5.036,002
Management
Phase 1 Closeout LS 50,000 50,000
Phase 2 Construction LS 1,000,000 1,000,000
Management
Phase 2 Closeout LS 100,000 100,000
Total 6,186,100 0 6,186,000
Amount of funding match $ applied to Task 11 (costs borne after September 30, 2008’ 5,086,092
Requested grant funding $ for Task 11 1,100,000
Budget Category (f) Total 6,186,000
Budget Category (f) Funding Match 5,086,000
Budget Category (f) Requested Funding ($) 1,100,000
Row (g) Other Costs
Description:
Not applicable. There are no other costs.
Amount of funding match $ applied to Row (g) Other Costs (costs borne after September 30, 2008, 0
Requested grant funding $ for Row (g) Other Costs 0
Row (g) Tota ——
Row (g) Funding Match 0
Row (g) Requested Funding ($) 0
Row (h) Construction/Implementation Contingency
Assumptions:
The percentage used to determine construction contingency costs is 10% of total construction cost.
Contingency % Cost ($) 3,793,200
Amount of funding match $ applied to Row (h) Contingency (costs borne after September 30, 2008 2,993,200
Requested grant funding $ for Row (h) Contingency 800,000
Row (h) Total 3,793,200
Row (h) Funding Match 2,993,200
Row (h) Requested Funding ($) 800,000
TOTAL ESTIMATED PROJECT COST 63,255,200
(This is the total project cost, which includes costs spent before September 30, 2008)
TOTAL FUNDING MATCH 48,975,000
(This matches the total in Column (a) in the Project Budget Table)
TOTAL ESTIMATED COST OF THE PROJECT (EXCLUDING INELIGIBLE FUNDING MATCH) 60,075,000
(This matches the total in Column (d) in the Project Budget Table)
REQUESTED GRANT FUNDING 11,100,000
(This matches the total in Column (b) in the Project Budget Table)
% FUNDING MATCH 82%

(This matches the total in Column (e) in the Project Budget Table)




SF PUBLIC UTILITIES COMMISSION - Contract Administration

TABULATION OF BIDS

Bid Date:

Contract No.:
Contract Title:
Estimated Amount:

4/8/10

WW-487

Sunnydale Auxiliary Sewer Project
$35 - $40 Million

Subcontracting Goals: 6% LBE
CONTRACTORS License # BASE BID City
Super Excavators 790987 $ 37,381,800 Menomonee Falls, WI
Michels Corporation 553612 $ 42,698,870 New Berlin, WI
Southland Contracting 944721 $ 51,700,000 Fort Worth, TX
Description of Work License # Amount Listed LBE
Supper Excavators
Con Quest Contractors excavation & structures 818668 $ 3,169,590 OBE
McCoy's Patrol Services site security $ 250,000
Analysis & Solutions geotech instrumentation, survey, noise control $ 735,000
Apex Testing Lab testing $ 80,000
CSI Tunnel Systems tunnel segments $ 3,871,280
Cell-Crete CLSM backfill $ 55,000
Hayward Baker ground improvement $ 1,238,560
JJ Allen Trucking trucking $ 1,724,400 OBE
Michels Corporation
Exaro Technologies underground utility detection 860376 $ 10,000 MBE
NTK Construction excav, support of excav. Structures $ 3,800,000 OBE
Malcolm Drilling 17/18 ground improvement 259543 $ 1,572,000
Municon Consultants precons survey/noise & vib plan $ 60,000 OBE
Atssi security services $ 330,000 WBE
Apex Testing Lab conc/soil testing $ 80,000 MBE
JC Higgins & SS Tucking, JV  trucking of class Il contaminated $ 500,000 MBE/OBE
Vargas & Esquivel rotomil & repave 662403 $ 55,000 MBE
Traulor furnish tunnel segments $ 4,000,000
Ameron furnish PC conc pipe $ 1,200,000
Viking Drillers dewatering 476668 $ 300,000
CMC Construction traffic control 792059 $ 270,000 WBE
Southland Contracting
Vargas & Esquivel paving 662403 $ 54,850 MBE
Hernandez Engineering traffic control 756488 $ 300,000 MBE
Apex Testing Lab material testing $ 80,000 MBE
J Higgins Trucking hourly hauling $ 1,555,000 MBE
Municon Consulting photo servey, geotech monitoring $ 72,700 WBE
A-1 Protective Services security services $ 200,000 MBE
Con-Quest Contractors access structure, tie-ins at shaft 818668 $ 3,169,590 OBE
Mountain Cascade pipe jacking, civil management 422496 $ 1,000,000
Hayward Baker jet grouting 482246 $ 1,238,000
Pacific Boring micro tunneling 553794 $ 1,665,900
CC: Manfred Wong Wallis Lee
Andrew Houston Boon Lim
Ken Sin File WW-487



SF PUBLIC UTILITIES COMMISSION - Contract Administration
SCHEDULE OF BID PRICE

Bid Date:
Contract No.:
Contract Title:
Estimate Amount:

04/08/10
WW-487

Sunnydale Auxiliary Sewer Project
$35 - $40 Million

Subcontracting Goals: 6% LBE
Super . Southland
P Michels Corp .
Excavators Contracting
Bid Item Est Unit U.mt Amount UnitPrice.  Amount |UnitPricec  Amount
Item Qty Price
1 Mobilization 1 LS 1600000 $ 1,600,000 1200000 $ 1,200,000 2700000 $ 2,700,000
2 Demobilization 1 LS 300000 $ 300,000 800000 $ 800,000 1800000 $ 1,800,000
3 Site Security 1 LS 200000 $ 200,000 350000 $ 350,000 300000 $ 300,000
4 Temporary Power 1 LS 1000000 $ 1,000,000 2000000 $ 2,000,000 1050000 $ 1,050,000
5 Sawcutting 1 LS 25000 $ 25000 5000 @ $ 5000 46000 $ 46,000
g Install & Monitor Geotechnical 1 LS 500000 $ 500000 75000 $ 75000 400000 $ 400,000
Instrumentation
7 Abandon & Replace Environmental ;o 450000 ¢ 150000 39000 $ 39,000 57000 $ 57,000
Monitoring Wells
g Prepare & Implement Noise & 1 LS 50000 50,000 75000 75,000 126000 126,000
Vibration Control Plan
9 Dewatering 1 LS 250000 250,000 1350000 1,350,000 1674000 1,674,000
Talbert Shaft Water Main
10 |Relocation (Sunnydal Ave-Talbert AL $ 83,000 $ 83,000 3 83,000
St Intersetion)
Talbert Shaft Water Line
11 Replacement (Sunnydal Ave- 1 LS @ 15000 | $ 15,000 75000 @ $ 75,000 68000 @ $ 68,000
Talbert St Intersetion)
12 g‘r‘:;i';ta' Sheeting, Shoring & 1 LS 150000 $ 150,000 65000 $ 65000 57000 $ 57,000
1 Sheeting, Shoring & Bracingofthe )| o 500000 § 2,500,000 2894500 § 2,894,500 4929000 $ 4,929,000
Harney Way Trench
14 Sheeting, Shoring & Bracingofthe ) ¢ 955000 ¢ 900,000 700000 $ 700,000 1873000 $ 1,873,000
Bayshore Blvd. Shaft
15 Sheeting, Shoring & Bracingofthe ' o 41900000 $ 1,000,000 362000 362,000 1390000 1,390,000
Tablert Shaft
16 General Excavation 1 LS 1500000 $ 1,500,000 500000 500,000 370000 370,000
17  Ground Improvement Under 3580 CY 500 1,790,000 580 2,076,400 237 848,460
Highway 101
1g CroundImprovementforBreak-in 1) v 509 g 550000 485 | $ 533500 191§ 210,100
& break-out Zones
19 Fabricate & Deliver Precast 1 LS 6000000 $ 6,000,000 5400000 5,400,000 8400000 8,400,000
Concrete Tunnel Lining
20 Tunnel Excavation & Support 1 | LS 7400000 $ 7,400,000 12700000 $ 12,700,000 16873072 $ 16,873,072
gq  Fabricate & Deliver Precast 1 LS 1300000 1,300,000 600000 $ 600,000 495000 $ 495,000
Concrete Jacking Pipe
22 :\::t:a:ﬂ;?;:l Excavation & Pipe 1 LS 1800000 $ 1,800,000 2940000 $ 2,940,000 1890000 $ 1,890,000
23 ff\"/‘;';&Bore Pipe Under Harney 1 LS 1800000 $ 1,800,000 555000 $ 555000 400000 $ 400,000

4/8/2010 WW-487 Bid Result.xls
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Super . Southland
P Michels Corp .
Excavators Contracting
Bi Est . nit L .
d Item Unit U. Amount  UnitPrice.  Amount UnitPricec  Amount
Item Qty Price
gy  Fabricate & Deliver Precast 1 LS 350000 $ 350,000 202000 202,000 135000 135,000
Concrete Trench Pipe
25 |Install & Backfill Trench Pipe 177 | LF 6500 | $ 1,150,500 8500 1,504,500 3954 699,858
26 ggzztt[l“r‘: Bayshore access 1 LS 775000 $ 775,000 1540000 1,540,000 862000 $ 862,000
27 ;t'fl;::':::’esunnyda'e Transport 1 LS 850000 $ 850,000 200000 $ 200,000 137000 $ 137,000
28 |Tie-in Connection at Talbert Shaft 1 LS 500000 | $ 500,000 1000000 $ 1,000,000 458000 | $ 458,000
29 Traffic Routing Work 1 LS 300000 | $ 300,000 560000 @$ 560,000 400000 @$ 400,000
30 Sie Restoration 1 LS 300000 | $ 300,000 150000 | $ 150,000 201000 @$ 201,000
Handling & disposal of Excavated
31 Non-Hazardous Materials to CA 43110 | TN 20 $ 862,200 6 $ 258,660 2 $ 86,220
Class Il Disposal Facilities
Transportation of Excavated Non-
32 Hazardous Materials to CA Class Il | 43110 | TN 10 $ 431,100 21 $ 905,310 39 $ 1,681,290
Disposal Facilities
Allowance for Sewer Cleaning-
33 ' Sunnydale Transport/Storage AL $ 350,000 $ 350,000 $ 350,000
Structure
Allowance for Unforseen Hazmat
g4  Conditions related to the Work & AL $ 500,000 $ 500,000 $ 500,000
for Unanticipated Environmental
Mitigation Measures
Allowance for the Protection, Main-
g5 tenance, Relocation or Restoration AL $ 110,000 $ 110,000 $ 110,000
of Unidentified or unconfirmed
Existing Utilities
36 Allowance for D_|spute Review AL $ 40,000 $ 40,000 $ 40,000
Board & Partnering
TOTAL BID PRICE $ 37,381,800 $ 42,698,870 $ 51,700,000

Note:LS=Lump Sum, EA=Each, LF=Linear Feet, SF=Square Feet, CY=Cubic Yards, AL=Allowance, TN=Short Tons,

Bidder acknowledges that quantities are not guaranteed and final payment will be based on the actual quantities determined

as provided in the contract Documents

The City reserves the right after opening Bid to reject any or all Bids, and to waive any minor irregularity in a Bid. In case of
discrepancy between the sum of Bid. Item amounts and the Total Bid Price, the sum of said amounts shall prevail. In Case of
In the case of discrepancy between words and figures, The words shall prevail. In case of discrepancy between unit price Bid
and extensions thereof, sail unit price shall prevail.

Bidder acknowledges and agrees that this Bid, if not withdrawn prior to the scheduled time for receipt of Bids, shall not be
withdrawn for a period of 120 days thereafter.

Time allowed for completion of all Work shall be the number of calendar days specified in Document 00802, beginning with
and including the official date of Notice to Proceed as escablished by the General Manager, SF Public Utilities Commission

4/8/2010 WW-487 Bid Result.xls page 2 of 2



SAN FRANCISCO STORMWATER FLOOD MANAGEMENT PRIORITY PROJECTS

Proposition 1E Application

Table 6 - Project Budget

Proposal Title: San Francisco Stormwater & Flood Management Priority Projects

Project Title: Cesar Chavez Flood and Stormwater Management Sewer Improvement Project

(@)

(b)

©)

(d)

)

column)

Budget Category Non-State Requested Other State Total % Funding
Share* Grant Funds Being Match
(Funding Funding Used
Match)
(@) Direct Project Administration Costs $0 $700,000 $0 $700,000 0%
(b) Land Purchase/Easement $0 $0 $0 $0 0%
(©) Planning/Design/Engineering/ Environmental $2,013,000 $675,000 $0 $2,688,000 75%
Documentation
(d) Construction/Implementation $5,780,000 $11,422,000 $0 $17,202,000 34%
(e) Environmental Compliance/ Mitigation/Enhancement $247,000 $0 $0 $247,000 100%
(03] Construction Administration $2,713,000 $125,000 $0 $2,838,000 96%
(8) Other Costs $990,000 $0 $0 $990,000 100%
(h) Construction/Implementation Contingency $1,533,000 $125,000 $0 $1,658,000 92%
(i) Grand Total (Sum rows (a) through (h) for each $13,276,000 | $13,047,000 $0 $26,323,000 50%

Sources of funding: SFPUC Wastewater Enterprise (WWE) capital improvement program (CIP) which is financed through wastewater charges.

Attachment 4 Budget




SAN FRANCISCO STORMWATER FLOOD MANAGEMENT PRIORITY PROJECTS Proposition 1E Application

Project Budget Supplementary Detail and
Supporting Documentation for

2. Cesar Chavez Flood and Stormwater
Management Sewer Improvement Project

Attachment 4 Budget



SF PUBLIC UTILITIES COMMISSION - Contract Administration

TABULATION OF BIDS

Bid Date:

Contract No.:
Contract Title:
Engineer's Estimate:

Subcontracting Goals:

Subcontractor List
JMB Construction
Nor Cal Pipeline

CS Archibald Paving
Pipenology

Harris Salinas Rebar
Pacific Liners
Cinquini & Passarino
M Hernandez Engineering
Chrisp Company

F Connolly Electric
Golden State Boring

Disney Construction

Phoenix Electric

CF Archibald Paving
Pipenology, Inc

Golden State Boring

Tham North/SS Trucking, JV
Cal-Con

Springline, Inc.

Spiniello Companies
Yerba Buena Engineering
Dillard Environmental
Cal-Con Pumping

CMC Traffic Control

El Camino Paving
Intrinsic Transportation
Phoenix Electric

2/14/2011 WW-410 Bid Result.xls

2/10/11
WW-410

Cesar Chavez Street Sewer System Improvement Phase 1

Range from $17 -$19 Million

8% MBE & 10% WBE for construction work, 11% MBE & 15% WBE for
Supplies, 14% MBE & 19% WBE for Services, and 9% MBE & 12% WBE

for Equipments.

CONTRACTORS

JMB Construction
Disney Construction
Spiniello Companies
Synergy Project Management
KJ Woods Construction
Flatiron West, Inc.
Mountain Cascade
NTK Construction
Proven Management
Ranger Pipelines

ARB, Inc.

JF Shea Construction
Steve P. Rados

Super Excavators

Description of Work

TV inspection

grinding & paving (sw-56 & 57)
CIPL Lining

rebar

manhole rehab (sw-34 & 39)
survey

traffic control - partial
pavement marking

temporary street lighting

jack & bore

electrical
asphalt paving
liner CIPL
jack pipe

hazardous materials trucking, disposal

concrete pumping
excavation, dewatering

SW-5 to 23, concrete structure & VCP pipe
SW-62 & 63, partial trucking, hazardous waste

concrete pump

SW-3a & 3b. Partial traffic control, sawcutting

SW-56 & 57. asphalt milling

SW-62 & 63, partial disposal to class I, 1l landfil
SW-3a & 73. signal modification/street lights

page 1 of 8

License # Base Bid
715324 $ 15,327,539
866974 $ 17,278,520
751598 $ 17,383,133
644102 $ 17,399,027
701797 $ 17,878,000
772589 $ 18,589,269
422496 $ 19,958,795
851273 $ 21,314,245
749370 $ 21,797,243
417996 $ 21,839,714
194079 $ 25,642,820
769989 $ 27,225,030
484452 $ 28,209,745
790987 $ 41,891,395

License # Amount
935878 $ 52,153
267077 $ 255,540
911788 $ 2,921,440
695035 $ 295,730

* $ 44,060

* $ 18,950
756488 $ 21,500
374600 $ 39,119
810136 $ 195,000
678500 $ 352,800
811031 $ 243,000
267077 $ 206,000
911788 $ 2,920,000
678500 $ 352,800
N/A $ 1,086,000
N/A $ 100,000
949155 $ 520,000
659757 $ 550,000
624665 $ 101,214
948535 $ 25,000
792059 $ 20,120
329094 $ 250,800
59986 $ 497,288
811031 $ 423,000

City
So San Francisco, CA
Burlingame, CA
Livingston, NJ
San Francisco, CA
San Francisco, CA
Benicia, CA
Livermore, CA
San Francisco, CA
San Francisco, CA
San Francisco, CA
Lake Forest, CA
Walnut, CA
Santa Ana, CA
Menomonee Fall, WI



Subcontractor List
Chrisp Co
Golden State Boring

Synergy Project Management

Vanir Construction Management

CMC Traffic Control
Pipenology, Inc.

KJ Woods Construction
Ronald R. Nelson

S & S Trucking, Team North
Costello Trucking
Pipenology

Shepard Steel

ABSL

Hernandez Engineering
Viking Drilling
Bayline

Pacific Liners

F Connolly Co

Nada Pacific

Flatiron West, Inc.
Geo-Cell Solutions
Pipenology

Pacific Boring

Harris Salinas Rebar
Viking Drillers

Flatiron Electrical Group
Eighteen Trucking
Chrisp Co.

Mountain Cascade
Viking Drillers
Phoenix Electric
Pipenology Inc
Harris Salinas Rebar
Golden State Boring

NTK Construction
Pipenology Inc

Ronald R Nelson Contractor
Valley Oil

Hernandez Engineering
CMC Construction

Team North Construction
Pacific Boring

Shepard Steel Co

Phoenix Electric

Proven Management
F. Connolly Electrical
Harris Salinas Rebar
Pipenology

Pacific Boring

Ranger Pipelines
Pipenology

2/14/2011 WW-410 Bid Result.xls

Description of Work
SW-66 & 67, striping
SW-30, 72" jacked pipe

construction management
partial traffic control & partial lining
lining

partial cast-in-place structures
partial hazmat trucking/disposal
partial trucking

CIPP

rebar

Ac planing - partial

partial traffic control

partial dewatering

sawcutting - partial

rehab., manholds

temp. street lights

*

grouting abandoned pipes
CIPP liner & related
jacking RCP

rebar

dewatering - partial
temporary street lighting
trucking

striping

dewatering
electrical
liner / bypass
rebar

boring

cured-in-place pipe

structure construction

fuel supply

traffic control, sewer bypass - partial

traffic control, sewer bypass, sawcutting-partial
equip. rent, trucking

jack 72" RCP

rebar

electrical

electrical/sw-73
rebar

lining pipe

Pipe jack & bore

CIP liner

page 2 of 8

License # Amount
374600 $ 51,269
678500 $ 306,000

* $ 700,000
792059 $ 310,000
911788 *
247431 % 700,000

* $ 25,000

* $ 25,000
911788 $ 3,000,000
698120 $ 340,000
621781 $ 10,000
756488 $ 10,000
476668 $ 25,000
809660 $ 20,000
678163 *
810136 $ 240,000
734093 $ 750,000
938053 $ 35,000
911788 $ 2,900,000
553794 $ 410,000
695035 $ 224,000
476668 $ 125,000
862724 $ 285,000

N/A $ 1,200,000
374600 $ 37,000
476668 $ 220,000
811031 $ 250,000
911788 $ 3,000,000
695035 $ 295,000
678500 $ 350,000
911788 *
247431 % 713,587

N/A $ 40,000
756488 $ 30,000
792059 $ 30,000

N/A $ 10,000
553794 % 410,040
698120 $ 348,000
811031 $ 343,000

* $ 235,000
695035 $ 295,000

* $ 3,000,000
553794 $ 400,000
911788 $ 3,186,440



Subcontractor List
Interstate Grading & Paving
Shepard Steel

Viking Drilling

Phoenix Electric

Nada Pacific

ARB, Inc.

Pipenology

Three Brothers Electrical
Deltech Engineering
Ameron

Economy Trucking
Annuzzi's Concrete
Arroyo Trucking

JF Shea Construction

CMC Traffic Control
Pipenology Inc.

Pipe Jacking Unlimited
Denbeste Transportation
Rain For Rent

Harris Salinas Rebar
Ronald Nelson

Phoenix Electric

Esquival Grading & Paving

Steve P. Rados

CF Archibald Paving
Phoenix Electric
Pipenology

Golden State Boring

Ronald R Nelson Contractor
Harris Salinas Rebar
Hernendez Engineering
Bayline Cutting

Team North

Super Excavators
Team North

CMC Traffic Control
Hal Mar Jac Enterprises
Cell-Crete Corp

Apex Testing Lab
Ronald R Nelson
Pipenology

Phoenix Electric

Harris Salinas Rebar

* Failed to list

CC:

2/14/2011 WW-410 Bid Result.xls

Description of Work

paving

reinforcing steel

dewatering

traffic signals/temporary lighting system
jack & bore

cured-in-place liner
electrical, street lights
environmental consulting
RCP manufacturer
aggregate trucking
asphalt paving

trucking

traffic control, design, materials support
lining CIPL

earth pressure balance boring

CCl, CClIlI soil hauling disposal
dewatering supplies

reinforcing steel

reinforcing concrete structures
electrical

asphalt paving

AC paving

electrical

liner

jacking

concrete structures

reinforcing steel

traffic control

sawcutting

contaminated material trucking

haul & disposal / trucking & material
traffic control

site security

cellular concrete

materials testing & inspection
structures

CIPP

electrical

reinforced steel

Bessie Tam
Boon Lim
Veronica Ng

page 3 of 8

License # Amount
366020 $ 236,340
698120 $ 348,638
47668  $ 60,000
811031 $ 423,000
734093 $ 572,000
911788 $ 3,200,000
885548 $ 420,000
778185 $ 100,000

* $ 2,116,000
293659 $ 150,000
271856 $ 512,000

* $ 150,000

* $ 300,000

* $ 3,300,000

* $ 500,000

* $ 1,000,000

6792803 *

* $ 295,730

* $ 737,600

* $ 423,000

* $ 345,660
267077 $ 320,000
811031 $ 350,000
911788 $ 2,850,000
678500 $ 350,000
247431  $ 713,000
695035 $ 295,000
756488 $ 90,000
809660 $ 177,000
447990 $ 1,200,000

* $ 1,900,000
792059 $ 400,000

pp07100 $ 150,000

243404 % 600,000

N/A $ 500,000
247431  $ 700,000
911788 $ 3,186,440
811031 $ 243,000
695035 $ 295,730

Igbal Dhapa

Louis Douglas

File WW-410



SF PUBLIC UTILITIES COMMISSION - Contract Administration
SCHEDULE OF BID PRICE

Bid Date:

Contract No.:
Contract Title:
Engineer's Estimate:
Subcontracting Goals:

2/10/11
WW-410

Cesar Chavez Street Sewer System Improvement Phase 1

Range from $17 -$19 Million

8% MBE & 10% WBE for construction work, 11% MBE & 15% WBE for Supplies, 14% MBE & 19% WBE for Services, and 9% MBE & 12% WBE for Equipments.

JMB

Construction

Disney
Construction

Spiniello
Companies

Synergy Proj
Mgmnt

KJ Woods
Construction

Flatiron West

Mountain
Cascade

NTK
Construction

Proven
Management

Ranger
Pipelines

ARB

JF Shea
Construction

Steve P. Rados

Super
Excavators

Bid
Item

Item

Unit

Est Qty | Unit Price

Amount

Unit
Price

Amount

Unit
Price

Amount

Unit
Price

Amount

Unit
Price

Amount

Unit
Price

Amount

Unit
Price

Amount

Unit
Price

Amount

Unit
Price

Amount

Unit
Price

Amount

Unit
Price

Amount

Unit
Price

Amount

Unit
Price

Amount

Unit
Price

Amount

SW-1

Mobilization

LS $

400,000

400,000

400,000

400,000

400,000

400,000

$ 400,000

400,000

400,000

$

400,000

400,000

400,000

400,000

400,000

SW-2

Demobilization

LS $

250,000

250,000

el

250,000

©® P

250,000

© &

250,000

©® P

250,000

$ 250,000

©® P

250,000

@&

250,000

$

250,000

© &

250,000

©® P

250,000

@ &

250,000

250,000

SW-3a

Traffic routing work
excluding work related to
lining/mortaring work

LS $

612,000

200,000

400,000

576,441

50,000

388,000

$ 450,000

1,000,000

500,000

$

208,226

210,000

1,400,000

1,000,000

400,000

SW-3b

traffic routing work related to
lining/ mortaring work at

Cesar Chavez St?

LS $

22,000

100,000

30,000

107,482

10,000

100,000

$ 100,000

100,000

55,000

$

30,000

43,000

250,000

1,000,000

250,000

Trench & excavation support
work & dewatering

LS $

750,000

650,000

900,000

1,600,000

1,278,125

1,800,000

$ 1,100,000

2,053,000

2,119,068

$

1,800,000

6,180,000

3,697,000

1,200,000

6,140,000

Junction structure #1 at the
intersection of Cesar Chavez
& Hampshire Streets

LS $

61,000

150,000

150,000

53,821

80,000

35,000

$ 70,000

190,000

55,000

$

80,000

145,000

80,000

70,000

550,000

SW-6

Junction structure #2 at the
intersection of Cesar Chavez
& Valencia Streets

LS $

49,000

75,000

50,000

67,030

70,000

25,000

$ 70,000

140,000

40,000

120,000

80,500

33,000

65,000

450,000

SW-7

Junction structure #3 at the
intersection of Cesar Chavez
& San Jose Streets

LS $

59,000

50,000

50,000

66,430

65,000

25,000

$ 75,000

135,000

50,000

130,000

78,000

76,000

75,000

500,000

SW-8

Junction structure #4 at the
intersection of Cesar Chavez
& Tiffany Avenue

LS $

63,000

50,000

50,000

77,030

90,000

35,000

$ 70,000

160,000

60,000

70,000

80,500

76,000

70,000

500,000

SW-9

Concrete manhole for 12 to
24" diameter sewers with
frame & cover per SFDPW
standard plan 87,181

11 EA | 9000 @ $

99,000

10000

110,000

8000

88,000

8250

90,750

6000

66,000

8000

88,000

8000

$ 88,000

13000

143,000

8000

88,000

15000

165,000

42000

462,000

7000

77,000

18000

198,000

12000

132,000

SW-9a

Concrete drop manhole for 12
to 24" diameter VCP sewers
with frame & cover per SF
DPW standard plan 87,186

14500  $

14,500

10000

10,000

11000

11,000

12684

12,684

7000

7,000

11000

11,000

15000

$ 15,000

18000

18,000

13000

13,000

16500

16,500

41000

41,000

7000

7,000

30000

30,000

14000

$

14,000

SW-10

Concrete manhole for 27 to
48" diameter sewers with
frame & cover per SFDPW
standard plan 87,182

33000  $

165,000

20000

100,000

12000

60,000

19754

98,770

10000

50,000

10000

50,000

30000

$ 150,000

25000

125,000

20000

100,000

28000

140,000

74000

370,000

30000

150,000

40000

200,000

14000

$

70,000

SW-11

Concrete manhole for 2/ to
48" diameter sewers with
frame & cover per SFDPW
standard plan 87,182 &

]7 184

27000  $

81,000

40000

120,000

12500

37,500

19754

59,262

11000

33,000

10000

30,000

30000

$ 90,000

30000

90,000

25000

75,000

35000

105,000

76200

228,000

24000

72,000

40000

120,000

22000

$

66,000

SW-12

Concrete manhole for 51 to
120" diameter sewers with
frame & cover per SFDPW
standard plan 87,183 &
applicable contract drawings

15 EA | 55000 | $

825,000

30000

450,000

12500

$

187,500

25754

$

386,310

50000

$

750,000

30000

450,000

60000

$ 900,000

60000

900,000

66000

990,000

65000

975,000

77000

$

1,155,000

56000

840,000

52000

780,000

30000

$

450,000

SW-13

Angled concrete manhole
structure for 51, 72, & 84"
diameter sewers with frame &
cover per applicable contract
drawings

56000  $

392,000

30000

210,000

35000

$

245,000

33415

$

233,905

45000

$

315,000

35000

245,000

70000

$ 490,000

45000

315,000

62500

437,500

80000

560,000

79000

$

553,000

72000

504,000

50000

350,000

5E+05

$

3,500,000

SW-14

Concrete manhole on basket
handle brick sewers located
along Cesar Chavez at Florida
streets per applicable contract
drawings

99000  $

99,000

60000

$

60,000

45000

$

45,000

38018

$

38,018

45000

$

45,000

9000

9,000

1E+05

$ 130,000

260,000

90,000

$

83,000

98,000

96000

96,000

120,000

5E+05

$

450,000

2/14/2011 WW-410 Bid Result.xls
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JMB Disney Spiniello Synergy Proj KJ Woods . Mountain NTK Proven Ranger JF Shea Super
. . . - Flatiron West . S ARB . Steve P. Rados
Construction Construction Companies Mgmnt Construction Cascade Construction Management Pipelines Construction Excavators

Bid Item Est Qty | Unit Umt Amount Umt Amount Umt Amount Umt Amount Umt Amount Umt Amount Umt Amount Umt Amount Ul:]lt Amount Umt Amount Ul:]lt Amount Ul:]lt Amount Ul:]lt Amount Ul:]lt Amount
Item Price Price Price Price Price Price Price Price Price Price Price Price Price Price

concrete manhole at the
Junction of 78 & 84" diameter
SW-15 |brick sewers located at the 1 EA |1E+05| $ 101,000 60000 $ 60,000 31000 $ 31,000 38018 | $ 38,018 160000 $ 60,000 = 32000 | $ 32,000 1E+05 $ 125,000 $ 180,000 $ 90,000 $ 46,000 $ 80,000 | 96000 | $ 96,000 $ 120,000 5E+05 $ 450,000
intersection of Cesar Chavez
& Shotwell Streets

Concrete manhole on 72"
diameter brick sewer located
SW-16 at the intersection of Cesar 1 EA | 64000 | $ 64,000 40000, $ 40,000 32000 $ 32,000 38018 | $ 38,018 150000/ $ 50,000 = 51000 | $ 51,000 1E+05 $ 120,000 $ 135,000 $ 55,000 $ 49,000 $ 79,000 1E+05 $ 120,000 $ 75,000 5E+05 $ 450,000

Chavez & Barlett Streets

SW-17 irzusg;'ﬁgf;;/ecdz;zwero” 178 | LF | 185 $ 32,930 200 | $ 35600 210 $ 37,380 203 '$ 36134 325 |$ 57,850 511 |$ 90,958 600 | $ 106,800 550 $ 97,000 400 | $ 71,200 300 $ 53,400 250 | $ 44500 600 '$ 106,800 | 480 $ 85440 1000 | $ 178,000

SW-18 i?usgzin:f)tceliglecdz;ijwer on 160 | LF | 190 '$ 30,400 175 ' $ 28,000 235 $ 37,600 230 % 36,800 | 365 $ 58,400 = 451 % 72,160 | 700 | $ 112,000 515 $ 82,400 | 420 $ 67,200 | 310 $ 49,600 | 253 $ 40,480 @ 400 @ $ 64,000 420 $ 67,200 875 | $ 140,000

SW-19 ifusg;'ﬁgf;;/ecdz;zwero” 506 LF | 185 | $ 93,610 250 | $ 126,500 275 |$ 139,150 235 '$ 118,910 | 385 $ 194,810 532 | $ 269,192 | 425 $ 215050 | 380 | $ 192,280 480 | $ 242,880 | 320 | $ 161,920 210 | $ 106,260 | 340 $ 172,040 | 310 $ 156,860 975 | $ 493,350

SW-20 i:usgleiin:f)tcelz?)/ecdzzzweron 342 | LF 225 | $ 76,950 260 @ $ 88,920 220 $ 75240 240 @ $ 82,080 375 $ 128250 649 |$ 221,958 400 $ 136,800 540 $ 184,680 600 | $ 205200 | 350 '$ 119,700 245 $ 83,790 | 400 | $ 136,800 | 900 $ 307,800 1000 | $ 342,000

Sw-21 ifusg;'ﬁgf;;/ecdz;zwero” 379 LF | 250 | $ 94750 270 | $ 102,330 240 |$ 90,960 247 '$ 93613 | 410 $ 155390 661 $ 250,519 | 500 $ 189,500 | 430 | $ 162,970 700 | $ 265300 | 400 | $ 151,600 282 |$ 106,878 | 480 $ 181,920 | 900 $ 341,100 1200 | $ 454,800

SW-22 ifusg:iin:?)tcelz?)/ecdzzzweron 440 LF | 320 | $ 140,800 380 | $ 167,200 450 |$ 198,000 315 ' $ 138,600 520 $ 228800 630 | $ 277,200 | 550 |$ 242,000 | 670 '$ 294,800 770 | $ 338,800 | 450 | $ 198,000 | 390 $ 171,600 470 |$ 206,800 950 $ 418,000 1250 | $ 550,000

SW-23 gfusg;”:gfigecdziizwer°” 82 | LF 465 $ 38130 650 | $ 53300 500 $ 41,000 370 $ 30,340 800 $ 65600 | 1268.8 | $ 104,045 1750 | $ 143,500 2600 $ 213,200 1100 | $ 90200 560 $ 45920 725 |$ 59,450 1400 $ 114,800 | 3000 $ 246,000 2000 | $ 164,000

SW-24 2r8usgleiin:§tcelzt?:(:12iizweron 156 LF| 570 $ 88,920 600 @ $ 93,600| 800 '$ 124,800 426 $ 66,456 | 740 | $ 115440 956.25 ' $ 149,175 1200 | $ 187,200 | 1300 ' $ 202,800 1100 $ 171,600 | 156 | $ 96,720 | 800 | $ 124,800 | 970 | $ 151,320 | 2400 $ 374,400 2100 $ 327,600

SW-25 Sfusg;”:gfigecdziizwer°” 438 | LF | 650 |$ 284,700 800 $ 350,400 900 |$ 394,200 633 | $ 277,254 900 $ 394,200 | 917.46 $ 401,847 | 1400 | $ 613,200 800 '$ 350,400 1400 | $ 613,200 438 ' $ 297,840 850 | $ 372,300 650 $ 284,700 | 1300 $ 569,400 1800 | $ 788,400

SW-26 qusﬂlezn:f)t:e;g;ziizweron 1420 LF | 860 | $ 1,221,200 1100 $ 1,562,000 1000 | $ 1,420,000 @ 991 | $ 1,407,220 1100 $ 1,562,000 1205 | $ 1,711,029 1350 | $ 1,917,000 1000 $ 1,420,000 | 1650 | $ 2,343,000 1779 $ 2,526,180 925 | $ 1,313,500 | 1100 $ 1,562,000 | 2000 $ 2,840,000 2260 ' $ 3,209,200

84" diameter RCP sewer on

SW-27 crushed rock bedding 2421 | LF | 1150 $ 2,784,150 1400 $ 3,389,400 1050 $ 2,542,050 @ 1700 | $ 4,115,700 2000 $ 4,842,000 1212.3 $ 2,935,075 | 1500 ' $ 3,631,500 1200 $ 2,905,200 | 2000 $ 4,842,000 1979 | $ 4,791,159 950 ' $ 2,299,950 @ 1400 | $ 3,389,400 2590 $ 6,270,390 @ 3000 | $ 7,263,000

SW-28 Jacking & receiving pits LS $ 110,000 $ 60,000 $ 200,000 $ 43,708 $ 100,000 $ 100,000 $ 150,000 $ 200,000 $ 70,000 $ 150,000 $ 183,000 $ 230,000 $ 180,000 $ 450,000
Installing & monitoring settle-

SW-29 'ment markers for pre,during & LS $ 9,000 $ 10,000 $ 25,000 $ 26,000 $ 20,000 $ 5,000 $ 30,000 $ 80,000 $ 25,000 $ 20,000 $ 34,252 $ 6,000 $ 50,000 $ 30,000

post trenchless installation

Installation of 72" diameter
SW-30 |RCP jacking pipe by trench- 360 LF | 1700 ' $ 612,000 1770 ' $ 637,200 2700 |$ 972,000 1906 $ 686,160 | 2500 $ 900,000 | 1500 | $ 540,000 2000 ' $ 720,000 2050 $ 738,000 | 2638 $ 949,680 | 3900 $ 1,404,000 1100 $ 396,000 | 3000 | $ 1,080,000 | 2220 $ 799,200 | 2260 ' $ 813,600

less method
Clean & televise existing main
SW-31 'sewers prior to lining & Ls $ 130,000 $ 175,000 $ 80,000 $ 119,000 $ 100,000 $ 135,000 $ 120,000 $ 275,000 $ 123,500 $ 110,000 $ 15600 $ 120,000 $ 25000 $ 125,000
mortaring®®
SW-32 Bypassing main sewer flow Ls $ 350,000 $ 165,000 $ 650,000 $ 150,000 $ 50,000 $ 380,000 $ 150,000 $ 415,000 $ 250,000 $ 340,000 $ 1,350,000 $ 1,500,000 $ 1,700,000 $ 900,000
Sw-33 BYPassing ma'n(ﬁi‘z’)verﬂow 38 EA 2000 $ 76000 300 $ 11,400 3000 $ 114000 400 $ 15200 400 $ 15200 500 $ 19,000 400 $ 15200 1400 $ 53200 440 $ 16720 440 $ 16720 8800 $ 334400 400 $ 15200 2000 $ 76,000 425 $ 16,150

related to lining

Mortar existing manhole with
SW-34 1" thick reinforced wet spray 10 EA | 3900 | $ 39,000 3800 | $ 38,000 3500  $ 35,000 2500 | $ 25,000 | 4500 @ $ 45,000 | 5000 @ $ 50,000 | 3600 | $ 36,000 | 4500 | $ 45,000 | 4000 @ $ 40,000 | 4500 @ $ 45,000 | 2100 | $ 21,000 | 3600 | $ 36,000 | 2500| $ 25,000 | 4000 | $ 40,000
mortar®

Mortar existing 72 to 78"
diameter transi-tion structure

SW-35 located at the intersection of LS $ 7,200 $ 7,000 $ 4,500 $ 750 $ 9,000 $ 9,000 $ 5,000 $ 8,000 $ 1,000 $ 4,000 $ 4,500 $ 800 $ 5,000 $ 800
Cesar Chavez & Mission

Streets®

Line 72" diameter brick sewer
SW-36 \with cured-in-place-liner 533 LF 520 |'$ 277,160 540 $ 287,820/ 500 $ 266500 510 |$ 271,830 360 $ 191,880 580 '$ 309,140 550 | $ 293,150 520 |'$ 277,160 510 $ 271,830 575 '$ 306,475 650 $ 346450 510 $ 271,830 530/ $ 282,490 | 660 | $ 351,780
(cIpLy®

Line 78" diameter brick sewer
SW-37 |with cured-in-place-liner 945 LF 520 |$ 491400 525 $ 496,125/ 550 '$ 519,750 510 |$ 481,950 390 $ 368550 580 ' $ 548,100 550 | $ 519,750 520 |$ 491,400 510 $ 481,950 575 '$ 543375 675 $ 637,875 510 $ 481950 530/ $ 500,850 | 660 | $ 623,700
(cipL)®

Line 84" diameter brick sewer
SW-38 \with cured-in-place-liner 354 LF 620 |$ 219480 650 $ 230,100/ 750 '$ 265500 610 |$ 215940 420 $ 148680 700 $ 247,800 650 | $ 230,100 620 |'$ 219480 610 $ 215940 685 '$ 242,490 700 $ 247,800 610 $ 215940 630/ $ 223,020 | 770 |$ 272,580
(cIpLy®

Line 8'-6"X7' basket handle
SW-39 |shaped brick sewer with cured- 2153 = LF | 820 | $ 1,765,460 | 820 | $ 1,765,460 800 |$ 1,722,400 810 | $ 1,743,930 @ 480 | $ 1,033,440 920 | $ 1,980,760 | 950 | $ 2,045,350 | 825 | $ 1,776,225 810 | $ 1,743,930 | 905 ' $ 1,948,465 830 | $ 1,786,990 810 | $ 1,743,930 835/ $ 1,797,755 | 1000 | $ 2,153,000
in-place-liner(CIPL)®
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JMB Disney Spiniello Synergy Proj KJ Woods . Mountain NTK Proven Ranger JF Shea Super
. . . - Flatiron West . S ARB . Steve P. Rados
Construction Construction Companies Mgmnt Construction Cascade Construction Management Pipelines Construction Excavators

Bid Item Est Qty | Unit Umt Amount Umt Amount Umt Amount Umt Amount Umt Amount Umt Amount Umt Amount Umt Amount Ul:]lt Amount Umt Amount Ul:]lt Amount Ul:]lt Amount Ul:]lt Amount Ul:]lt Amount
Item Price Price Price Price Price Price Price Price Price Price Price Price Price Price

Removal of side sewer &
SW-40 |culvert protrusions prior to 20 EA | 220 | $ 4,400 250 @' $ 5,000/ 250 '$ 5000 858 |'$ 17,160 | 20 | $ 400 150 |'$ 3,000 | 250 |'$ 5,000 | 250 | $ 5,000 | 175 ' $ 3500 | 231 | $ 4,620 | 200 | $ 4,000 | 220 | $ 4,400 | 500 $ 10,000 225 | $ 4,500
lining work® @

Side sewer or culvert

SW-41 . I
connection to RCP

78 EA | 800 $ 62,400 700 @$ 54,600 400 $ 31,200 350 @ $ 27,300 | 600 $ 46,800 = 1200 | '$ 93,600 | 1250 @ $ 97,500 | 1000  $ 78,000 | 1100 $ 85,800 | 600 $ 46,800 | 750 $ 58,500 970 |'$ 75,660 | 7000/ $ 546,000 = 275 |'$ 21,450

Side sewer connection to

SW-42 °

36 EA | 750 $ 27,0000 700 @$ 25,200 700 $ 25200 350 % 12,600 500 @$ 18,000 1200 | $ 43,200 | 1250 $ 45,000 | 800 $ 28,800 | 1100 $ 39,600 300 $ 10,800 @ 750 @'$ 27,000 830 |'$ 29,880 | 6300/ $ 226,800 | 275 '$ 9,900

Internally reinstate side
sewers, culverts & main
sewers in lined main

sewersH®@

SW-43 48 EA| 310 $ 14,880 300 $ 14,400 375 | $ 18,000 300 @$ 14,400 500 @$ 24,000 340 % 16,320 | 350 | $ 16,800 @ 305 $ 14,640 | 200 $ 9,600 | 330 $ 15,840 600 @$ 28,800 300 |'$ 14,400 = 500 $ 24,000 325 |'$ 15,600

Television inspection of
existing side sewers &
SW-44 |culverts connected to sewer 54 EA| 300 '$ 16,200 200 | $ 10,800| 300 $ 16,200 300 @ '$ 16,200 | 150 | $ 8,100 = 600 @'$ 32,400 | 200 |$ 10,800 | 630 | $ 34,020 | 200 @ $ 10,800 | 100 | $ 5,400 | 1050 | $ 56,700 | 200 | $ 10,800 | 250 $ 13,500 | 200 | $ 10,800
shown on Dwgs SW-08 to SW.
11(1)

Television inspection of
existing side sewers &
culverts connecting to the
main sewers to be lined ¥®

SW-45 48 EA| 240 $ 11,520 240 $ 11,520 290 ' $ 13920 300 $ 14,400 220 '$ 10560 = 250 |'$ 12,000 250 |'$ 12,000 235 $ 11,280 | 250 '$ 12,000 253 $ 12,144 | 500 @$ 24,000 240 % 11,520 = 100 $ 4800 250 $ 12,000

6 or 8" diameter side sewer
SW-46 |repair, replacement or 2400 | LF | 75 |'$ 180,000 170 $ 408,000/ 105 '$ 252,000 166 |$ 398,400 125 $ 300,000 45 $ 108,000 125 |$ 300,000 | 160 ' $ 384,000 55 |$ 132,000 100 $ 240,000 | 115 '$ 276,000 = 600 | $ 1,440,000 65 $ 156,000 = 900 @ $ 2,160,000
construction @

10" diameter VVCP culvert re-

SW-47 "
placement or construction

600 LF | 118 | $ 70,800 170 ' $ 102,000 125 % 75000 171 '$ 102,600 175 '$ 105000 150 @ $ 90,000 | 150 @ $ 90,000 215 | $ 129,000 15 | $ 9,000 | 110 $ 66,000 85 $ 51,000 | 200 | $ 120,000 | 275 $ 165000 900 | $ 540,000

Post-construction television
SW-48 |inspection of new side sewers | 124 | EA | 300 | $ 37,2000 190 | $ 23,560 240 |'$ 29,760 200 |'$ 24,800 | 100 | $ 12,400 70 $ 8,680 | 200 '$ 24,800 | 600 | $ 74,400 | 185 | $ 22,940 | 125 | $ 15,500 | 500 | $ 62,000 | 200 | $ 24,800 | 150| $ 18,600 | 200 | $ 24,800
& culverts @

Post-construction television
SW-49 |inspection of newly LS $ 20,000 $ 18,000 $ 20,000 $ 20,000 $ 10,000 $ 10,000 $ 20,000 $ 18,000 $ 17,500 $ 12,000 $ 19,000 $ 18,000 $ 26,000 $ 35,000
constructed main sewers

Post-construction television

SW-50 |inspection of newly lined main LS $ 4,200 $ 4,000 $ 10,000 $ 4,000 $ 5,000 $ 10,000 $ 5,000 $ 4,100 $ 4,000 $ 4,300 $ 10,400 $ 4,000 $ 16,000 $ 15,000
()

sewers

Cast iron water trap for catch
basins located outside of
SW-51 |Cesar Chaves streets per 16 EA | 600 | $ 9,600 630 | $ 10,080 1500 | $ 24,000 200 | $ 3,200 | 700 | $ 11,200 | 1500 | $ 24,000 150 |'$ 2,400 | 600 | $ 9,600 | 700 @' $ 11,200 | 400  $ 6,400 | 1900 | $ 30,400 | 3000 | $ 48,000 | 4400| $ 70,400 @ 4500 | $ 72,000
SFDPW standard plan
87,194"

Plug & fill existing sewers

SW-52
with slurry grout ®

280 CY 300 |$ 84,0001 100 @ $ 28,000 180 $ 50,400 1128 $ 31,573 | 100 $ 28,000 125 @ % 35,000 = 250 @ $ 70,000 400 | $ 112,000 | 155  $ 43,400 | 280 $ 78,400 | 115 $ 32,200 | 400 | $ 112,000 240 $ 67,200 = 400 | $ 112,000

Television inspection of 120'
of existing 8'-6"x7" brick sewer

SW-53 before & after construction of LS $ 5,000 $ 2,000 $ 16,000 $ 4,800 $ 2,000 $ 2,500 $ 550 $ 10,000 $ 2,000 $ 3,000 $ 6,000 $ 2,000 $ 8,000 $ 2,500
auxiliary sewer®

SW-54 6" Wide median curb 610 LF 39 $ 23,790 30 | $ 18,300 20 | $ 12200 13 | $ 7930 | 20 | $ 12,200 24 $ 14,640 3B | $ 21,350 | 38 | $ 23,180 30 | $ 18300 | 33 | $ 20,130 | 32 | $ 19,520 40 | $ 24,400 40 $ 24,400 40 | $ 24,400

SW-55 3 1/2" Thick concrete median 800 SF 12 $ 9600 10 | $ 8,000 6 |$ 4800 10 |'$ 8000 10 |$ 8,000 15 $ 12,000 12 | $ 9600 | 10 | $ 8000 | 10 |$ 8,000 | 10 | $ 8,000 | 125 | $ 10,000 40 |$ 32,000 8 $ 6,400 10 | $ 8,000

Full depth planning per 2"
depth of cut outside the sewer
T-Trench limit as directed by
the City representative

SW-56 33000 | SF 2 $ 66,0000 05 | $ 16,500| 1.7 ' $ 56,100 2 $ 66,000 | 25 '$ 82,500 15 ' $ 49,500 | 1.75 | $ 57,750 | 15 | $ 49,500 | 15 |'$ 49500 | 1 | $ 33,000 | 1.25 ' $ 41,250 1 $ 33,000 15 $ 49500 | 04 | $ 13,200

Reconstruct pavement inside
& outside of sewer T-trench
limit with 2" thick asphalt
concrete wearing surface as
directed by the City
representative

SW-57 121200 | SF 2 $ 242400 3 '$ 363600 2 |$ 242400 15 $ 181,800 4 |$ 484,800 3 $ 363600 25 '$ 303000 2 '$ 242400 15 |$ 181,800 | 15 |$ 181,800 | 95 $ 1,151,400 2.6 |'$ 315120 24/'$ 290,880 4 |'$ 484,800
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Price

Amount
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Amount
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Price

Amount
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Price

Amount

Unit
Price

Amount

Unit
Price

Amount
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Price

Amount
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Unit
Price

Amount

Unit
Price

Amount

Unit
Price

Amount

SW-58

Reconstruct pavement outside
of sewer T-trench limit with
8" thick concrete-base per
excavation code as directed by

the City representative®

23000

SF

$ 207,000

6.5

149,500

$ 161,000

10

$ 230,000

12

$ 276,000

138,000

$ 138,000

161,000

4.5

$ 103,500

$ 115,000

9.5

$ 218,500

10.5

$ 241,500

$ 69,000

10

$ 230,000

SW-59

Reconstruct pavement with
10" thick concrete pavement
as directed by the City
representative

2000

SF

11

$ 22,000

18,000

7.36

$ 14,720

13

$ 26,000

14

$ 28,000

12,000

$ 14,000

20

40,000

$ 16,000

$ 12,000

14

$ 28,000

13

$ 26,000

$ 12,000

10

$ 20,000

SW-60

Exploratory holes or
potholes™

20

EA

620

$ 12,400

1000

$

20,000

600

$ 12,000

300

$ 6,000

400

$ 8,000

2500

$

50,000

1500

$ 30,000

1700

34,000

15000

$ 300,000

1250

$ 25,000

1800

$ 36,000

2000

$ 40,000

6000

$ 120,000

15000

$ 300,000

SW-61

Contingency allowance for
testing of excavated hazard-
ous materials prior to sewer
work

AL

$ 10,000

10,000

$ 10,000

$ 10,000

$ 10,000

10,000

$ 10,000

10,000

$ 10,000

$ 10,000

$ 10,000

$ 10,000

$ 10,000

$ 10,000

SW-62

Handling & disposal of
hazardous non-RCRA
materials to class | disposal
facilities ®

6200

TON

0.1

$ 620

65

403,000

65

$ 403,000

15

$ 93,000

30

$ 186,000

37

229,400

$ 31,000

60

372,000

39

$ 241,800

23

$ 142,600

18

$ 111,600

128

$ 793,600

45.25

$ 280,550

25

$ 155,000

SW-63

Handling & disposal of
hazardous non-RCRA
materials to class Il disposal
facilities ©

25500

TON

0.1

$ 2,550

25

637,500

15

$ 382,500

13

$ 331,500

10

$ 255,000

15

382,500

$ 127,500

19

484,500

$ 127,500

850

$ 216,750

12

$ 306,000

40

$ 1,020,000

17

$ 433,500

10

$ 255,000

SW-64

Transportation of hazardous
non-RCRA materials to class |

facilities @

6200

TON

0.1

$ 620

45

279,000

65

$ 403,000

11

$ 68,200

10

$ 62,000

51

316,200

45

$ 279,000

50

310,000

26

$ 161,200

20

$ 124,000

63

$ 390,600

20

$ 124,000

50

$ 310,000

93

$ 576,600

SW-65

Transportation of materials to
class 11 facilities®

25500

TON

0.1

$ 2,550

25

637,500

155

$ 395250

10

$ 255,000

$ 127,500

285,600

15

$ 382,500

10

255,000

$ 229,500

6.5

$ 165,750

20

$ 510,000

12

$ 306,000

23

$ 586,500

35

$ 892,500

SW-66

Furnish & install temporary
pavement markers®

500

EA

0.1

$ 50

2,500

$ 1,500

10

$ 5,000

$ 2,500

2,500

$ 1,500

2,000

$ 1,500

10

$ 5,000

$ 4,000

$ 2,500

100

$ 50,000

100

$ 50,000

SW-67

Furnish & install temporary
traffic striping®

10000

LF

0.6

$ 6,000

10,000

$ 20,000

$ 10,000

15

$ 15,000

30,000

$ 40,000

20,000

$ 10,000

0.75

$ 7,500

$ 50,000

$ 30,000

$ 40,000

$ 10,000

SW-68

Furnish & install permanent
double yellow centerline

8170

LF

15

$ 12,255

12,255

$ 16,340

$ 24,510

$ 24,510

49,020

15

$ 12,255

16,340

$ 12,255

$ 16,340

6.5

$ 53,105

$ 24,510

$ 24,510

15

$ 12,255

SW-69

Furnish & install permanent
4" broken white

8130

LF

0.8

$ 6,504

8,130

$ 8,943

$ 24,390

15

$ 12,195

24,390

$ 8,130

8,130

$ 8,130

$ 8,130

$ 40,650

$ 24,390

$ 16,260

$ 8,130

SW-70

Furnish & install permanent
8" solid or broken white

1920

LF

15

$ 2,880

3,840

$ 3,840

$ 5,760

$ 5,760

11,520

15

$ 2,880

2,880

$ 3,840

$ 3,840

10

$ 19,200

$ 5,760

$ 3,840

1.25

$ 2,400

SW-71

Furnish & install permanent
12" crosswalk

2820

SF

$ 11,280

11,280

$ 14,100

$ 22,560

$ 11,280

11,280

$ 11,280

11,280

$ 11,280

$ 11,280

30

$ 84,600

$ 8,460

$ 14,100

$ 14,100

SW-72

Furnish & install permanent
double traffic arrows

420

SF

$ 2,100

2,100

6.5

$ 2,730

20

$ 8,400

$ 1,680

13

5,460

$ 2,100

2,100

$ 2,100

$ 2,100

31

$ 13,020

$ 2,100

$ 2,100

25

$ 10,500

SW-73

Furnish & install temporary
street lighting services

LS

$ 270,000

240,000

$ 800,000

$ 250,000

$ 400,000

420,000

$ 350,000

260,000

$ 300,000

$ 650,000

$ 450,000

$ 1,200,000

$ 260,000

$ 250,000

SW-74

Furnish, install, equip &
maintain resident engineer's
field office

LS

$ 110,000

75,000

$ 100,000

$ 17,000

$ 100,000

190,000

$ 200,000

80,000

$ 25,000

$ 30,000

$ 31,000

$ 20,000

$ 60,000

$ 120,000

SW-75

Ground monitoring &
vibration control program

LS

$ 30,000

20,000

$ 110,000

$ 30,000

$ 80,000

12,000

$ 75,000

80,000

$ 15,000

$ 30,000

$ 114,000

$ 80,000

$ 80,000

$ 50,000

SW-76

Contingency allowance for
performing necessary work
due to unforeseen conditions
related to sewer work

AL

$ 250,000

250,000

$ 250,000

$ 250,000

$ 250,000

250,000

$ 250,000

250,000

$ 250,000

$ 250,000

$ 250,000

$ 250,000

$ 250,000

$ 250,000

SW-77

Cash allowance for excava-
tion permit fee assessed by
BSM (per Article 2.4 of the
public work code)

AL

$ 20,000

20,000

$ 20,000

$ 20,000

$ 20,000

20,000

$ 20,000

20,000

$ 20,000

$ 20,000

$ 20,000

$ 20,000

$ 20,000

$ 20,000

SW-78

Cash allowance for offsetting
and/or deenergizing & re-
energizing MUNI overhead
wires & MUNI inspectors

AL

$ 100,000

100,000

$ 100,000

$ 100,000

$ 100,000

100,000

$ 100,000

100,000

$ 100,000

$ 100,000

$ 100,000

$ 100,000

$ 100,000

$ 100,000

SW-79

Cash allowance for off-duty
SFPD officers

AL

$ 100,000

100,000

$ 100,000

$ 100,000

$ 100,000

100,000

$ 100,000

100,000

$ 100,000

$ 100,000

$ 100,000

$ 100,000

$ 100,000

$ 100,000
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JMB Disney Spiniello Synergy Proj KJ Woods . Mountain NTK Proven Ranger JF Shea Super
Construction Construction Companies Mgmnt Construction Flatiron West Cascade Construction Management Pipelines ARB Construction Steve P. Rados Excavators
Bid Item Est Qty | Unit UT‘" Amount UT‘" Amount Uf"t Amount Uf"t Amount Ut"t Amount UT‘" Amount UT‘" Amount UT‘" Amount Uf‘“ Amount “T‘" Amount Uf‘“ Amount Uf‘“ Amount Uf‘“ Amount Uf‘“ Amount
Item Price Price Price Price Price Price Price Price Price Price Price Price Price Price
Contingency allowance for
SW-80 removal of abandoned MUNI AL $ 75,000 $ 75,000 $ 75,000 $ 75,000 $ 75,000 $ 75,000 $ 75,000 $ 75,000 $ 75,000 $ 75,000 $ 75,000 $ 75,000 $ 75,000 $ 75,000
track facilities
Contingency allowance for
supporting San Francisco
SW-81 \Water Department (SFWD) AL $ 75,000 $ 75,000 $ 75,000 $ 75,000 $ 75,000 $ 75,000 $ 75,000 $ 75,000 $ 75,000 $ 75,000 $ 75,000 $ 75,000 $ 75,000 $ 75,000
facilities located within the
sewer T-trench
Cash allowance for additional
Sw-gg Supplies & equipments for the AL $ 10,000 $ 10,000 $ 10,000 $ 10,000 $ 10,000 $ 10,000 $ 10,000 $ 10,000 $ 10,000 $ 10,000 $ 10,000 $ 10,000 $ 10,000 $ 10,000
City representative's field
office
Cash allowance for City's
SW-83 |portion of costs associated AL $ 20,000 $ 20,000 $ 20,000 $ 20,000 $ 20,000 $ 20,000 $ 20,000 $ 20,000 $ 20,000 $ 20,000 $ 20,000 $ 20,000 $ 20,000 $ 20,000
with dispute resolution
Total Bid Price (Sum of ftem $15,327,539 $17,278,520 $17,383,133 $17,399,027 $17,878,000 $18,589,260 $19,958,795 $21,314,245 $21,797,243 $21,839,714 $25,642,820 $27,225,030 $28,209,745 $41,801,395

1 thru 83)

Note: LS=Lump Sum, EA=Each, LF=Linear Feet, SF=Square Feet, CY=Cubic Yards, AL=Allowanc:

@ This is a conditional Bid item. It is possible that none, some, all or more of the estimate quantity provided on the Schedule of Bid Price will be used. No adjustment in unit price will made and Article 6.08 B&C of General conditions Document 00700 do not apply regardless of actual quantities encountered

@ This is a EPA MBE/WBE bid item. This bid item will be funded by United States Federal Earmark Grant administered by the US EPA. Therefore, this bid item requires applicable fair share goals of 8% MBE & 10% WBE for construction work, 11% MBE & 15% WBE for Supplies, 14% MBE & 19% WBE for Services, 9% MBE & 12% WBE for Equipment.
Bidders should take note that the goals are targets and not quotas. Bidders shall review and comply with the requirements from Document 00822 and Document 00822/AT1 regarding the MBE/WBE Program. Bidders must provide documentation following the "Six Affirmative Steps'
under 40 CFR 30 and provide such documentations to the City as required in the bidding documents.

Bidder acknowledges that quantities are not guaranteed and final payment will be based on the actual quantities determined as provided in the Contract Documents.

The City reserves the right after opening Bids to reject any or all Bids, and to waive any minor irregularity in a Bid. In case of discrepancy between the sum of Bid item amounts and the Total Bid Price, the sum of said amounts shall prevail. In the case of discrepancy between words and figures, the words shall prevai
In case of discrepancy between unit prices Bid and extensions thereof, said unit prices shall prevail.

ALLOWANCES: Not all allowances listed in the Schedule above may include, or are intended to include contractor’s overhead and profit, nor are they necessarily intended to cover every item of work associated with a particular allowance Bid Item. Refer to Specification Section 01027 regarding types of allowance

accounting for reimbursable vs. non-reimbursable costs, and other details specific to each allowance Bid Item

Bidder acknowledges and agrees that this Bid, if not withdrawn prior to the scheduled time for receipt of Bids, shall not be withdrawn for a period of 120 days thereafter.

Time allowed for completion of all work shall be the number of calendar days specified in Document 00802, betinning with and including the official date of Notice to Proceed as established by the General manager, San Francisco Utilities Commissior
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Cesar Chavez Street LID Greening Pilot Project Budget

Notes: This budget was used as a basis to estimate the costs for the Valencia Street LID components.
This budget was submitted as part of the application by the San Francisco Planning Department for the
Cesar Chavez Street LID Greening Pilot Project for the Proposition 84 Urban Greening Projects Grant

Program.
Strategic Growth Council
Urban Greening Grant - Project
BUDGET
Project Title Cesar Chavez Street LID Greening Pilot Project
Fund Source
Unit SGC EPA

Tasks Responsible Party Unit Cost |Quantity| Total Cost| Amt Amt.
PROJECT NANAGEMENT
Award meeting SF E‘]a nning.EEC
Publc Procassas SF Plannign/DPW
Conlract Managemeni SF Planning
Design (10%) SF DPW [serooo0 | - | szro.000
CURB WORK FOR LID AND LANDSCAPING
Combined 8" Curb and Gutier SF DPW LF 100 8,913 5891, 300 - $891,300
Congiele Cutl Ramp SF DFWY EA 3,500 32 3112.000 2 112,000
LANDSCAPING
Install Madian Trees 35" Box SF DPW EA 1,500 147 $220.500 | $220500 -
Install Street Trees 24" Box =F DPW EA 1,000 225 $226,000 | 3226000 -
Planting (5 galon plants al 30" o.c.) SF DPW EA 75 3,797 $284 775 | §262.575 | $22.200
Weed Barrier SF DPW 5F 05 30442 $15.221 - §15221
Irrigation SF OPW SF 10 30,456 304,550 - 5304 560
Cobbleston Maintenance Strip SF DPW 5F 20 9,175 $183,500 - $183,500
Gravel Mulch : 5 OPW CY 200 304 560,800 - $60.800
Amended Backfil (Median) ar DPW & 100 1,688 168,800 - 168,800
DG at Tree Wells SF DPW SF 12 2,712 §32,544 - §32 544
Stormwater Planters (inciuding import soil
curbs, seat wals, efc) 5F DPW EA 6.250 a2 $200,000 | $200,000
CONTINGENCY
Total Construcion Cost $2. 700,000
Construction Contingency (10%) $270,000 | $90,908 | $179.093

TOTALS] | | il [ $3.240,000 [ $1,000,000] $2,240,000]
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